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News & Announcements 
 

The project will be constructed in 4 phases.   

- Final deadline for this project has been                     

extended to July 15, 2014 due to delays 
in design work and approval. 

 Phase I-2011 
 Milling and preliminary paving. (West to  

East)                                   -COMPLETE 
 Construction of new ramps at Poplar 

Avenue on the east side of I-240.  -100%  
 Construction of wall foundations on east 

side of I-240                                -100% 
 Construction of one new lane of I-240 on 

east side.                                      -85% 

 Phase II-2012 
 Construction of new ramps at Poplar 

Avenue on west side of I-240.          -0% 

 Construction of retaining walls on west 
side of I-240.                                 -95% 

 Construction of one new lane of I-240 on 
west side.                                      -30% 

 Phase III-2013 
 Abutment repairs of Poplar and Shady 

Grove Bridges.                             -100% 
 Phase IV-2014 

 Glare Screen installation                   -0% 

 Complete WB Poplar Ave &  W.G. Ramps -80% 
 Construction of C.D. Rd. 2                      -30% 
 Complete Lighting installation                 -50% 
 Final Paving 

 

News & Announcements 
 

-Lane Closures on I-240   

Lane Clo 
- Notice will be given for night time lane 

closures of median lane for installation of 
glare screen    

 
- Installation of permanent concrete ramps on 

the east bound side at Poplar Ave. and 
Walnut Grove is complete. 

- Installation of light standards and wiring is 

ongoing. 
- Noise wall installation on the eastbound side is 

complete. 
- Installation of concrete medians and parapet 

walls continues. 
- Base pavement layers are complete on C.D. 

Road 1 on the east bound side. 

- C.D. Road 1 and Poplar exit Ramp 15A has 
been opened as well as entrance ramp 15E 

-The speed limit is STILL reduced to 45 mph.  
This lowered speed limit applies to the 
entire project from day one of construction 
through the completion of the entire project 

and Memphis Police are onsite to enforce 
limit.     

- Survey crews are working throughout the 
project.  This type of work requires crews to 
work all over the site and stop to work 
along the roadway to collect data. 

- Crews will be entering and exiting the 

interstate at all times of the day to work on 
the construction of this new lane and walls. 
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Construction News & Schedule 
 

 
-Installation of soil nail wall system at Poplar 

Ave eastbound bridge abutment. 

 
12/1/13- 1/1/14 
Installation of soil nail wall system at Poplar Ave 

bridges on the eastbound side will continue as 
well as efforts to install permanent signage and 
lighting. Construction of barrier walls will also 
continue.  

1/1/14 – 2/1/14 
Installation of soil nail wall system at Poplar Ave 

bridges on the eastbound side should be 
complete as well as efforts to install permanent 
signage and lighting. Construction of barrier walls 
will continue.  

2/1/14 – 3/1/14 
Installation of soil nail wall system at the Shady Grove 

Bridge on the westbound side will begin. 
Construction of barrier walls will also continue.  

3/1/14 – 4/1/14 

Median barrier modification with glare screen should 
begin with possible weekend and or night time 
lane closures. 

 
 
 
 
 
 

 
 

Construction News & Schedule 
 
-For 2012 all construction activity was focused on 
the east side of I-240.  Below is a list of items 
constructed through 2012. 

 Wall 1 100% Complete. South of Park Ave. 
 Wall 2- 95% Complete. Wall lacks “soil 

nail” component of wall replacing bridge 
abutment under Poplar Ave EB and coping. 

 Wall 3- 95% Complete. Wall lacks “soil nail 
component of wall replacing abutment 
under Poplar Ave WB and coping. 

 Wall 4- 100% Complete. 

 Wall 5- 100% Complete. 
 Wall 6- 100% Complete. 

 Wall 7- 100% Complete. 
 Noise Abatement Wall 1 South of Shady 

Grove Rd –100% Complete 
 Noise Abatement Wall 2 North of Shady 

Grove Rd –100% Complete 

 High Mast Lighting installation -85% 
Complete 

 
-For 2013 all construction activity was focused the 

below list of items:  
 Complete median barrier.                 -40% 
 Walls to be complete by December    -95% 
 EB I-240 Ramps at Poplar Ave. and W.G  -100% 

 Additional east and west outside lane -60%  
 
- For 2014 all construction activity will be focused 

on finishing the project 

 Modify existing median barrier 
 Complete ramps at Walnut Grove and  
      Poplar Ave. 
 Construction of C.D. Road 2 
 Lighting and Signage Installation 
 Final Paving and Striping 
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Construction Information 
 
 

-Click the following TDOT links for updated lane 
closures related to the I-240 widening project. 
 

http://news.tennesseeanytime.org/taxonomy/term/71 

http://m.tdot.tn.gov/SmartWay/SelectInfo.aspx?Region=4 

 

 

 

Contact Information 
 

 
 

 Nichole Lawrence, Region 4 Community 
Relations Officer 
300 Benchmark Place 

Jackson, TN 38301 
1-731-935-0318 
Nichole.Lawrence@tn.gov 
 

 
 Richard Adkisson, Construction 

300 Benchmark Place 
Jackson, TN 38301 
Richard.Adkisson@tn.gov 
 

 
 

 Patrick Smith, Project Engineer 

2650 Thousand Oaks Boulevard,  
Suite 3200 
Memphis, TN 38118 
1-901-683-3900 

PSmith@ssr-inc.com 
 
 Mitch Berryman, Site Project Manager 

2650 Thousand Oaks Boulevard,  
Suite 3200 
Memphis, TN 38118 

1-901-254-9822 
MBerryman@ssr-inc.com 
 

 Alex Ray, Construction Manager 
2650 Thousand Oaks Boulevard,  

Suite 3200 
Memphis, TN 38118 

1-901-683-3900 
ARay@ssr-inc.com 
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